Contractor's Progress, Status, and Management Report (CPSMR)

Report Date: 15 January 2020

Report Period: 15 December 2019-15 January, 2020

Project Name: Newberg Historic Sidewalk Feature Inventory

Client: Harris Environmental Group, Inc.

Client Representative: Dana Holschuh

COMPLETED TASKS IN PREVIOUS MONTH:

• Attended rescheduled first Public meeting on December 19, 2019 at 6pm; no audience was in attendance

- Began surveying in earnest: so far have covered all E-W streets to the south of 1st Street and have recorded a total of 39 features, including paving stamps, street name stamps, one section of railroad, 2 mail posts and 2 benchmark survey markers.
 - o Each feature has been photographed, GPS'ed, given a unique number and entered into a spreadsheet
 - o Spreadsheet with initial recorded features was submitted to the City for review
- In the process of writing up a short report about one feature for inclusion in upcoming newspaper story, per the City's request
- Continued research of sidewalk feature history and compilation of Newberg history for report
 - Consulted list of city ordinances to cross-reference the names of contractors recorded in the field

UPCOMING TASKS FOR NEXT MONTH

- Continue survey efforts, with the goal of completing the survey fieldwork by the next report (weather permitting) to stay on-schedule
- Continue research and analysis of features recorded
- Begin compilation of report materials

UPDATED SCHEDULE

• No updates at this time

PROBLEM AREAS AND RECOMMENDATIONS FOR SOLUTIONS:

Public meetings in December didn't pan out- possible to reschedule for January at the City's discretion, possibly more interest after story runs in newspaper

RESULTS OF PREVIOUSLY IDENTIFIED ISSUES:

None.

CHANGES IN DIRECTION FROM PROGRAM BASELINE, INCLUDING ACTUAL OR POTENTIAL SCHEDULE IMPACTS:

None this period.



FINANCIAL STATUS:

The project remains within budget.

OTHER INFORMATION:

None this period.