2024 Planning Division Work Plan					2023				2024				2025			
PROJECT NAME	PROJECT TYPE	STATUS	START DATE	% COMPLETED	JAN-MAR	APR-JUN	JUL-SEPT	OCT-DEC	JAN-MAR	APR-JUN	JUL-SEPT	OCT-DEC	JAN-MAR	APR-JUN	JUL-SEPT	OCT-DEC
Customer Service and Development Standards Update	Critical Projects	Active	Assigned February 2024	30												
Amending Urban Growth Boundary	Critical Projects	Active	Assigned September 2023	25												
Vacation Rentals Update	Critical Projects	Inactive	Assigned March 2024	20												
Childcare Updates	Critical Projects	Active	Assigned January 2024	20												
CET Funding Process - Affordable Housing	Critical Projects	Active	Assigned January 2024	50												
Update requirements related to HOA's and stormwater facilities management	Significant Projects	Not Started	Pending	0												
Update and Compliance with HB3395 (2023)	Significant Projects	Not Started	Pending	0												
Director's interpretations and code maintenance	Significant Projects	Paused	Iniated November 2023.	10												
Increase from $30,000 threshold for public improvements (i.e. sidewalks)	Significant Projects	Not Started	Pending	0												
West End Mill District Comp Plan/Zone Change (DCA19-0008/CPMA19-0002/ZMA19-0002)	Significant Projects	Active	Restarted February 2024	85												
Small Cell Sites	Significant Projects	Not Started	Pending	60												
Commercial Conversions to Residential (HB2984)	Significant Projects	Not Started	Pending	0												
Enterprise Zone Update	Significant Projects	Active	Assigned February 2024	60												
Comprehensive Plan Update	Other Projects	Not Started		0												
Street Tree & Planter Strips Update	Other Projects	Assigned	Assigned March 2024	5												
Airport Overlay Updates to Comply with US Code (CFR Part 77)	Other Projects	Not Started		0												
Historic Preservation Commission Projects 5 year work program	Other Projects	Active	Re-initiated March 2024 by HPC	20												
HB2006 Rent Burdened Housing Workshop	New Projects	Not Started	Assigned March 2024	0												