



# ELLIOTT ROAD IMPROVEMENT PROJECT

## STREET CLOSURE<sup>†</sup> and TRAFFIC DETOUR for N ELLIOTT ROAD

*Posted : Thursday, September 1, 2022*

• **Hwy 99W to/from Commercial Driveway:**

**September 6, 2022 to September 1, 2023**

2-way traffic opens daily during construction.

• **Commercial Driveway to E Haworth Avenue:**

**September 6, 2022 to September 1, 2023**

1-way traffic northbound opens daily during construction.

• **E Haworth Ave to Newberg High School:**

**September 6<sup>th</sup> (Tue), 8<sup>th</sup> (Thu), and 9<sup>th</sup> (Fri), 2022<sup>††</sup>**

**ONE LANE NORTHBOUND** opens daily until **8:45 AM**.

**FULL STREET CLOSURE** daily from **8:45 AM** through **3:15 PM**.

**ONE LANE NORTHBOUND** opens daily again after **3:15 PM** until **4:15 PM**.

**FULL STREET CLOSURE** daily *as needed* from **4:15 PM** until **7:15 PM**.

**ONE LANE NORTHBOUND** opens daily after **7:15 PM**.

**September 7<sup>th</sup> (Wed), 2022<sup>††</sup>**

**ONE LANE NORTHBOUND** opens daily until **10:00 AM**.

**FULL STREET CLOSURE** daily from **10:00 AM** through **3:15 PM**.

**ONE LANE NORTHBOUND** opens daily again after **3:15 PM** until **4:15 PM**.

**FULL STREET CLOSURE** daily *as needed* from **4:15 PM** until **7:15 PM**.

**ONE LANE NORTHBOUND** opens daily after **7:15 PM**.

**September 12, 2022 to June 16, 2023**

2-way traffic with lane restrictions as needed using flaggers: 9:00 AM – 3:00 PM.

**June 19, 2023 to September 1, 2023**

1-way traffic northbound.

Return traffic (from E Willow Dr/E Hawthorne Dr/Newberg High School) to follow detour on N Sitka Ave.

Please contact Chris Dunmire, or Paul Chiu, if you have any questions.

Contractor: The Saunders Co., Inc.	Construction Manager: Chris Dunmire	503-537-9950 office <a href="mailto:chrisd@thesaunderscompany.net">chrisd@thesaunderscompany.net</a>
Project Owner: Newberg Public Works/Engineering	Project Manager: Paul Chiu, PE	503-554-1751 office <a href="mailto:paul.chiu@newbergoregon.gov">paul.chiu@newbergoregon.gov</a>

<sup>†</sup> *Note: The schedule for street closure and detour may be subject to change.* <sup>††</sup> *Work includes tree removal. PGE crew support is critical to keep the street closure schedule on track.*