Contractor's Progress, Status, and Management Report (CPSMR)

Report Date: 16 March 2020

Report Period: 18 February 2020-16 March, 2020

Project Name: Newberg Historic Sidewalk Feature Inventory

Client: Harris Environmental Group, Inc.

Client Representative: Dana Holschuh

COMPLETED TASKS IN PREVIOUS MONTH:

• Met with Chuck Zickefoose on Monday February 24th, went over his knowledge of the features and local history, leads to follow up on etc.

- Continued research of sidewalk feature history and compilation of Newberg history for report
 - Consulted list of city ordinances to cross-reference the names of contractors recorded in the field
 - Consulted Sanborn fire insurance maps from 1905, 1912 and 1929 to correlate locations of horse rings and other feature with historic buildings
 - Online research through George Fox archives to find photos of areas where stamps were observed.
- Began compilation of report materials and write-up of Newberg sidewalk history; analysis of feature distribution and history

UPCOMING TASKS FOR NEXT MONTH

- Use high-quality GPS to take accurate locations on all features recorded in order to create the shapefile for inclusion in our final submittal to the City.
- Continue research and analysis of features recorded, including meeting with Chuck and appointments at the George Fox archives and at the Public library
- Continue compilation of report materials and writing of report

UPDATED SCHEDULE

• No updates at this time

PROBLEM AREAS AND RECOMMENDATIONS FOR SOLUTIONS:

None as of this update

RESULTS OF PREVIOUSLY IDENTIFIED ISSUES:

None.

CHANGES IN DIRECTION FROM PROGRAM BASELINE, INCLUDING ACTUAL OR POTENTIAL SCHEDULE IMPACTS:

None this period.

FINANCIAL STATUS:

The project remains within budget. An invoice will be prepared and sent to the City within the week of March 16, 2020.



OTHER INFORMATION:

None this period.