
CivilWorks NW, Inc

City of Newberg

OR: 219 Vermillion - Aldercrest Waterline Relocation

Two Week Schdule

5/9/14

Discription 12-May 13-May 14-May 15-May 16-May 19-May 20-May 21-May 22-May 23-May

Compaction Testing Trenches X

Pressure Test Waterline & Services X

Chlorinate Waterline X X

Test Results & Flush Waterline X

Tie -in Water Mainline X X X

Tie-in Water Sevices X X X

Pavement & ROW Restoration

 ( The week of 5-26-14 thru 5-30-14)


